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BP-12-06 Vega Baja Brígida Álvarez (José Walberto Padilla) 100.00% $2,176,864.68 2/1/2012 7/30/2012 7/30/2012

BP-12-27 Arecibo Factor 5 99.00% $1,550,476.00 2/28/2012 7/27/2012 7/30/2012

BP-12-27 Arecibo SU Ramón E. Betances 98.00% $2,147,807.14 2/28/2012 9/28/2012 10/30/2012

BP-12-28 Arecibo S.U. Federico Degetau 99.00% $1,924,924.70 2/28/2012 9/21/2012 10/30/2012

BP-12-28 Arecibo Francisco Pachín Marín 99.00% $1,747,274.87 2/28/2012 9/28/2012 10/30/2012

BP-12-28 Aguadilla SU Adams 99.00% $1,911,884.02 2/28/2012 9/30/2012 9/30/2012

BP-12-29 San Juan Julio Sellés 87.00% $1,860,000.00 2/28/2012 9/30/2012 9/30/2012

BP-12-30 San Juan Venus Gardens 90.00% $1,800,000.00 2/23/2012 9/30/2012 9/30/2012

BP-12-30 San Juan Fray Bartolomé de las Casas 90.00% $1,800,000.00 2/23/2012 9/30/2012 9/30/2012

BP-12-31 Fajardo Josefina Ferrero 84.00% $1,999,261.00 3/2/2012 9/30/2012 11/10/2012

BP-12-31 Fajardo Berta Zalduondo 86.00% $1,600,740.00 3/2/2012 9/30/2012 9/30/2012

BP-12-32 Toa Alta José M. Del Valle 93.00% $2,546,845.61 3/2/2012 9/30/2012 10/31/2012

BP-12-32 Toa Baja Ernestina Bracero 95.00% $1,590,577.64 3/2/2012 9/30/2012 10/31/2012

BP-12-33 Morovis Elemental Urbana 95.00% $2,129,661.31 3/2/2012 9/30/2012 9/30/2012

BP-12-33 Corozal Fidel López Colón 90.00% $1,634,196.94 3/2/2012 9/30/2012 9/30/2012

BP-12-34 Ponce Herminia García 90.00% $2,057,253.57 2/27/2012 9/30/2012 9/30/2012

BP-12-34 Ponce Santa Teresita 83.00% $1,902,893.26 2/27/2012 9/30/2012 9/30/2012

BP-12-34 Ponce Carmen Sola de Pereira 84.00% $1,910,569.63 2/27/2012 9/30/2012 9/30/2012

BP-12-35 Guaynabo Juan E. Miranda 75.00% $1,714,599.00 3/2/2012 9/30/2012 9/30/2012

BP-12-35 Guaynabo Ramón Marín Sola 92.00% $1,889,040.00 3/1/2012 9/30/2012 9/30/2012

BP-12-35 Caguas Pedro Millán Rivera 88.00% $1,609,640.00 3/1/2012 9/30/2012 9/30/2012

BP-12-36 Bayamón Rexville elementary 75.00% $1,905,852.00 3/2/2012 9/30/2012 10/31/2012

BP-12-36 Bayamón Inés María Mendoza 70.00% $1,579,848.00 3/2/2012 9/30/2012 10/31/2012

BP-12-40 Bayamón Jesús Sánchez Erazo 73.02% $1,179,479.00 4/9/2012 9/30/2012 10/15/2012

BP-12-40 Bayamón Carmen Gómez Tejera 85.00% $1,665,340.35 4/9/2012 9/30/2012 10/15/2012

BP-12-40 Bayamón Ramón Morales Peña 56.00% $1,336,560.00 4/9/2012 9/30/2012 10/15/2012

BP-12-41 Bayamón Juan Ramón Jiménez 98.75% $2,232,600.09 4/1/2012 9/30/2012 9/30/2012

BP-12-41 Bayamón Marta Vélez de Fajardo 94.85% $1,801,000.00 4/1/2012 9/30/2012 9/30/2012

BP-12-41 Bayamón Francisco Manrique Cabrera 90.00% $1,753,800.00 4/1/2012 9/30/2012 9/30/2012

BP-12-42 Toa Alta Abelardo Díaz Alfaro 78.35% $1,999,983.00 4/16/2012 9/30/2012 10/15/2012

BP-12-42 Toa Alta Adela Rolón Fuentes 79.00% $1,999,583.00 4/16/2012 9/30/2012 10/15/2012
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BP-12-42 Toa Baja Martín García Guisti 63.00% $1,999,701.00 4/16/2012 9/30/2012 10/15/2012

BP-12-43 Caguas Dr. Juan José Osuna 89.00% $2,196,550.00 4/16/2012 9/30/2012 10/5/2012

BP-12-43 Caguas Felipe Rivera Centeno 96.50% $1,311,722.00 4/16/2012 9/25/2012 9/25/2012

BP-12-43 Caguas Nicolás Aguayo Aldea 90.75% $1,858,544.00 4/16/2012 9/20/2012 10/15/2012

BP-12-44 Ponce Julio Alvarado 50.00% $1,734,600.00 4/16/2012 9/30/2012 10/30/2012

BP-12-44 Ponce Ángela Cordero Bernard 50.00% $1,617,500.00 4/16/2012 9/30/2012 10/30/2012

BP-12-45 Aguadilla Benito Cerezo Vázquez 95.00% $1,641,550.00 4/9/2012 9/15/2012 9/15/2012

BP-12-45 Mayagüez Elpidio H. Rivera 89.27% $2,054,550.00 4/9/2012 9/30/2012 9/30/2012

BP-12-46 Corozal Dr. José Padín 93.00% $2,056,250.00 4/2/2012 9/15/2012 9/15/2012

BP-12-46 Corozal SU Nicolás Rodríguez 87.00% $2,021,625.00 4/2/2012 9/30/2012 9/30/2012

BP-12-47 San Juan Ramón Vila Mayo 93.00% $1,840,133.22 4/9/2012 9/30/2012 9/30/2012

BP-12-47 San Juan Gabriela Mistral 90.00% $1,725,000.00 4/9/2012 9/30/2012 9/30/2012

BP-12-48 Carolina Juana A. Méndez 100.00% $2,011,437.30 4/10/2012 9/30/2012 9/30/2012

BP-12-48 Carolina René Márquez 100.00% $1,754,867.00 4/10/2012 9/30/2012 9/30/2012

BP-12-49 Carolina Ángel P. Millán Rohena 100.00% $1,809,701.45 4/10/2012 9/30/2012 9/30/2012

BP-12-49 Carolina Prisco Fuentes 100.00% $2,029,454.81 4/10/2012 9/30/2012 9/30/2012

BP-12-56 San Juan Felipe Gutiérrez 0.00% $1,875,420.00                                                                                       

Carolina María Teresa Serrano 0.00% $1,500,000.00 7/16/2012 10/29/2012 10/29/2012

San Juan Republica De Perú 0.00% $1,500,000.00 7/16/2012 10/29/2012 10/29/2012

Vega Baja Manuel Martínez Dávila 0.00% $1,500,000.00 7/16/2012 10/29/2012 10/29/2012

Toa Alta José Pablo Morales 0.00% $1,500,000.00 7/16/2012 10/29/2012 10/29/2012

Ponce Manuel González Pato 0.00% $750,000.00 7/16/2012 10/29/2012 10/29/2012

Ponce Thomas Armstrong 0.00% $750,000.00 7/16/2012 10/29/2012 10/29/2012

Caguas José Gautier Benítez (voc) 0.00% $1,500,000.00 7/16/2012 10/29/2012 10/29/2012


